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Location: 04-SF-80-13.2/13.9 Time 3:45AM
Client Name: CalT
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Contract No.:  04-0120F4

Diary #: 438 Const Calendar Day: 164 Date: 15-Nov-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  06:15 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Wrapping
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Cable wrapping

- Painting of the suspender ropes

Today | was inspecting Tony Costa’s crew on Cable wrapping on the North main-span. See the diaries of
V. Pereyra, L. Woo, S. Daouk, V. Altimarano, & S. Soheilifard for additional details of Cable field work.

- | arrived at the pier 7 office at 07:00, & was on the bridge at 07:15.

- From 07:15 until 11:00, zinc paste was being applied to the Cable between PPs 52N & 50N.

- From 07:15 until 08:05, Tony’s crew was wrapping the Cable with the “push” machine starting at PP
52.7N. They wrapped about 1m during this time, & stopped when the bobbins ran low on S-wire near PP
52.5N.

- From 08:05 until 08:25, Cadwelds were placed atop the Cable to secure the S-wire in place. Also, full
bobbins were installed on the wrapping machine.

- From 08:25 until 08:40, Tony’s crew was doing the S-wire butt splice near PP 52.5N.

- From 08:40 until 08:55, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 1m during this time, & stopped when the machine ran up against the edge of the cable band (CB) at
PP 52N.

- From 08:55 until 09:15, Cadwelds were placed atop the Cable to secure the S-wire in place. Also,
Cadwelds were placed across the S-wires that were butt spliced at PP 52.5N.

- From 08:55 until 09:25, Tony’s crew removed the “push” wrapping machine from the downhill side of the
CB, & installed it just uphill of the CB at PP 52N using the high lines.

- From 09:25 until 09:50, Tony’s crew wrapped the first 200mm of S-wire just uphill of the CB at PP 52N.
- From 09:50 until 10:15, Cadwelds were placed atop the Cable to secure the S-wire in place.

- From 10:30 until 11:05, Tony’s crew moved the 200mm section of S-wire downhill to lap under the CB
caulking groove.

- From 11:05 until 11:55, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 4m during this time, & stopped when the bobbins ran low on S-wire near PP 50.9N.

- From 11:55 until 12:00, Cadwelds were placed atop the Cable to secure the S-wire in place.

- From 12:00 until 12:30, lunch.

- From 12:30 until 13:05, full bobbins were installed on the wrapping machine.

- From 13:05 until 13:40, Tony’s crew was doing the S-wire butt splice near PP 50.9N.

- From 13:40 until 13:50, after the butt splice was done, Tony’s crew wrapped several turns, & then
Cadwelds were placed across the S-wires that were butt spliced.

- From 13:50 until 14:30, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
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about 2.5m during this time, & stopped when the machine ran up against the edge of the cable band (CB)
at PP 50N.

- From 14:00 until 15:30, zinc paste was being applied to the Cable between PPs 50N & 49N.

- From 14:30 until 14:35, Cadwelds were placed atop the Cable to secure the S-wire in place.

- From 14:35 until 15:00, Tony’s crew removed the “push” wrapping machine from the downhill side of the
CB, & installed it just uphill of the CB at PP 50N using the Favco crane.

- From 15:00 until 15:30, Tony’s crew wrapped the first 200mm of S-wire just uphill of the CB at PP 50N.
- From 15:30 until 15:45, Cadwelds were placed atop the Cable to secure the S-wire in place.

- From 15:45 until 16:00, Tony’s crew moved the 200mm section of S-wire downhill to lap under the CB
caulking groove.

- From 16:00 until 16:40, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 3m during this time, & stopped when the bobbins ran low on S-wire near PP 49.5N.

- From 16:40 until 16:45, Cadwelds were placed atop the Cable to secure the S-wire in place.

- From 16:45 until the end of the shift, Tony’s crew & the laborers wrapped the area of the Cable with zinc
paste with protective plastic. Also, they put away all of their tools & equipment.

- From 17:00 until 17:10, | filled out the inspection checklist for the work inspected today.

- At 17:20, | left the bridge.

- From 17:30 until 18:15, | wrote my diary for the day, checked email, & transferred all of my phone
contacts into the new work cell phone that was issued to me today.

04-0120F4 Bid ltem: 067 C-PWS-WCS.067 Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP Armando Lomeli 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer APP Leo Becerra 8.00 2.00 0.00 10.00 []
Ironworker JNM RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 D
Ironworker APP ZACHARIAH MACDONALD 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
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